WORK CONSISTS OF

l. RAISE EXISTING BRIDGE APPROXlMATELY 12'/4" AND PROVIDE PEDESTALS.
2. MODIFY ENDWALLS AS SHOWN

3. MODIFY APPROACH SLABS AS SHOWN (PAID FOR AS A ROADWAY ITEM).
4. RAISE THE TOP OF THE WINGWALLS. ‘
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ELEVATION
EXISTING BRIDGE CONSISTS OF CONSTRUCTION SEQUENCE
2 - PLATE GIRDER SIMPLE SPANS_ ... SEECIAL DESIGN l. PLACE TEMPORARY BARRIER AT BRIDGE ENDS AS REQUIRED.
| - COMPOSITE PLATE GIRDER TWO SPAN CONT. UNIT....... ... SPECIAL DESIGN 2. RAISE TOPS OF WINGWALLS AS SHOWN,
2 ~ CONCRETE END BENTS ..ol SPECIAL DESIGN 3. CUT APPROACH SLAB FULL DEPTH AT EDGE OF THE PAVEMENT REST AS
3 - CONCRETE INTERMEDIATE BENTS ___________________________________________________ SPECIAL DESIGN SHOWN TO ENABLE JACKING OF BRIDGE.
ALUMNUM HANDRAILING.. .~ " STD. NO. 5q. 4, IF PRESENT, REMOVE PORTION OF BREASTWALL BETWEEN EXTERIOR BEAM AND WINGWALL AS
e GA. STD. NO. 3626(8-23-74) REQUIRED TO PROVIDE ACCESS TO BEARINGS AND ALLOW DRILLING FOR NEW
BAR BENDING DETAILS ... e GA. STD. NO. 3901 ANCHOR BOLT HOLES.
END FOST AND SE,Ng,,PVQ?TI,PﬂAngL ATTACHMENT DETAIL ... GA. STD. NO. 3054 5. JACK BRIDGE WITHOUT DISRUPTING TRAFFIC. PLACE ASPHALT AS REQUIRED AT
ENDS OF BRIDGE WHILE JACKING TO PROVIDE A SMOOTH TRANSITION FROM
UTT PAVEMENT TO BRIDGE. AT NO TIME SHALL THERE BE MORE THAN A 2"HEIGHT
LITIES DIFFERENCE BETWEEN THE BRIDGE DECK AND THE TOP OF ASPHALT OR BETWEEN
ADJACENT SPANS AT THE JOINTS. AT THE END OF EACH DAY'S WORK, THE PAVEMENT
2"WATER MAIN_ . _— COBB COUNTY WATER AND SEWAGE SYSTEM SHALL BE FLUSH WITH THE BRIDGE DECK. PLACE ASPHALT LEVELING AND SURFACE
6 - TELEPHONE CONDUITS..... . SOUTHERN BELL COURSE TO LIMITS SHOWN ON ROADWAY PLANS UPON COMPLETION OF JACKING.
47GAS MAN.. - ATLANTA GAS LIGHT €0 6. REMOVE AND REPLACE GUARDRAIL AS REQUIRED.

7. REDUCE TRAFFIC TO ONE LANE, PROVIDE FLAGGERS TO CONTROL TWO WAY TRAFFIC.

8. REMOVE PORTIONS OF THE ASPHALT AND APPROACH SLAB FULL DEPTH AS SHOWN
WITHOUT CUTTING THE REINFORCEMENT,

9. REBUILD PORTIONS OF APPROACH SLABS AS SHOWN.
]O., SHIFT TRAFFIC TO OPPOSITE SIDE AND REPEAT STEPS 8 AND 9.
. RE-OPEN BRIDGE TO TWO LANES OF TRAFFIC.
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STATE PROJECT NUMBER

NOTE:
BENTS ARE NUMBERED AS PER
THE ORIGINAL BRIDGE PLANS.

NOTE:
JACKING PLANS SHOWN OPPOSITE HAND
TO LAYOUT OF EXISTING PLANS.

EXISTING GRADE DATA
SEE ORIGINAL BRIDGE PLANS

HICKORY GROVE ROAD TRAFFIC DATA
TRAFFIC ADT = 1560 (1998)

TRUCKS 4.9%

SUMMARY OF QUANTITIES

PAY ITEM
NUMBER QUANTITY UNIT PAY ITEM
449-1620 53 FT LOW-DENSITY, CLOSED CELL, CROSS-LINKED,

ETHYLENE VINYL ACETATE, POLYETHYLENE

COPOLYMER, NITROGEN BLOWN SEAL, BR NO-2, ABUT NO-|
449-1620 53 FT LOW-DENSITY, CLOSED CELL, CROSS-LINKED,

ETHYLENE VINYL ACETATE, POLYETHYLENE

COPOLYMER, NITROGEN BLOWN SEAL, BR NO-2, ABUT NO-5
449-1705 53 FT ELASTOMERIC PROFILE BRIDGE JOINT SEALS

BR NO-2, BENT NO-2

] T ELASTOMERIC PROFILE BRIDGE JOINT SEALS

1431105 >3 BR NO-2, BENT NO-4
504-0600 37 cY TWENTY-FOUR HOUR ACCELERATED STRENGTH CONCRETE
518-1000 LUMP LS RAISE EXISTING BRIDGE, STA - 22+8h6§_mu

EXISTING BRIDGE SERIAL NO. 067-0140-0

EXISTING BRIDGE 1.D. NO. _067-04399X-00L72E

PROJECT P.l. NO. MOOI995

BRIDGE NO. 2
N GEORGIA
E DEPARTMENT OF TRANSPORTATION

PRECONSTRUCTION DIVISION-OFFICE OF BRIDGE DESIGN

5. REPLACE JOINT SEALS A‘T BENTS 1, 2, 4, AND 5. CLEAN AND RESEAL THE REMAINING JOINTS. |2 SEE SPECIAL PROVISIONS - SECTION 150.1t, SPECIAL CONDITIONS, FOR TIME LIMITATIONS FOR ITEMS
8 THROUGH 10. DETOURS FOR POURING SLABS ONLY FROM 9:P.M. (FRIDAY) THUR 5:A.M. (SUNDAY). JACKING DETAILS
LANE CLOSURES ON BRIDGE ALLOWED FROM 9:A.M TO 3:PM AND 9:P.M. TO 5:A.M. .
DESTGN DATA I——OR DESIGN OF PEDESTALS 3. INSTALL JOINT SEALS. CLEAN AND RESEAL THE REMAINING JOINTS. z HICKORY GROVE ROAD OVER I-75
SPECIFICATIONS AASHTO 1996 2 -
DESIGNED FoR SEISMIC PERFORMANCE CATECORY o) THE AFOREMENTIONED SEQUENCE SHALL EE COORDINATED WITH ROADWAY OPERATIONS, | | > COBB CO. NHS-MOOI-00(995)
SEE ROADWAY PLANS. IN LIEU OF THE ABOVE SEQUENCE, THE CONTRACTOR MAY SUBMIT . L
TYPICAL MS-18 AND/OR MILITARY LOADING. . IMPACT ALLOWED A PROPOSED SEQUENCE FOR APPROVAL. RESHAM
| SMITH A ND :
FUTURE PAVING ALLOWANCE§ ______________________________________________________________ 15 PSF P ARTNERS SCALE: NONE NOVEMBER 2003
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